

Last Reload Date & Time: 15-Mar-2026 07:16:52 PM

DASHBOARD

SUMMARY

PROJECTS

RISKS & ISSUES

PROJECT INTELLIGENCE SOLUTIONS

حلول ذكاء المشروع





PROJECT STATUS DASHBOARD

نظرة عامة على حالة المشروع

[HOME](#)[DASHBOARD](#)[SUMMARY](#)[PROJECTS](#)[RISKS & ISSUES](#)

FILTERS

PROJECT STATUS

All

STAGE

All

PHASE

All

AREA (SQM)

All

TYPE

All

SECTION

All

STATUS

All

MILESTONE

All

PM

All

PROJECT NAME

All

PROJECT MANAGER

All


ASSET CLASS

All


CONTRACTOR

All

PROJECT BY STATUS



TOPOGRAPHICAL OVERVIEW



12

PROJECTS

4

Ahead

4

Behind

4

Suspended

95.59M


PLANNED VALUE




82.00M

EARNED VALUE


BUDGET BREAKDOWN WATERFALL



ACTUAL %



INV COLLECTION %



90%

OVERALL PLANNED %
Revised Recovery Plan



77%

OVERALL ACTUAL%

▼ -12.82% VS PLANNED



123.59M

ESTIM. AT COMPLETION

Variance: -17.57 M ▼



2.30

TCPI

TCPI > 1.1 → Not Achievable



0.86

SPI (PORTFOLIO)

At Risk | Target ≥ 1.00



106M

PORTFOLIO VALUE

Current Approved Value



PROJECT STATUS SUMMARY

ملخص حالة المشروع

[HOME](#)[DASHBOARD](#)[SUMMARY](#)[PROJECTS](#)[RISKS & ISSUES](#)

FILTERS

PROJECT STATUS

All

STAGE

All

PHASE

All

AREA (SQM)

All

TYPE

All

SECTION

All

STATUS

All

MILESTONE

All

PM

All

PROJECT NAME

All

PROJECT MANAGER

All


ASSET CLASS

All


CONTRACTOR

All


PROJECT BY TYPE



PROJECT BY SECTION



PROJECT COUNT BY SECTION AND STATUS



PROJECT NAME	PROJECT STATUS	STATUS	ACTUAL %	PLANNED %	SPI (PORTFOLIO)	CURRENT APPROVED VALUE
Boulevard South-East MUO	⬆️ Ahead	Future	94%	96%	0.98	90,50,000
Boulevard South-East 2	⬆️ Ahead	Future	93%	95%	0.98	60,50,000
Local Mosque – Boulevard Community (Dist.08)	⬆️ Ahead	Active	92%	95%	0.97	50,00,000
Waldorf Astoria Hotel (Dist.07)	⬇️ Behind	Complete	85%	91%	0.93	1,09,50,000
Boulevard North-West Waldorf Astoria Block (Other Assets)	⬇️ Behind	LOA	80%	90%	0.89	78,00,000
Langham Hotel	⬇️ Behind	Future	78%	90%	0.87	70,00,000
Opera Residential	⬇️ Behind	Design	75%	89%	0.84	82,10,000
Boulevard South-East Residential	⬇️ Suspended	Design	72%	88%	0.82	74,80,000
Diriyah II Grand Mosque	⬆️ Ahead	Procurement	72%	88%	0.82	1,31,00,000
Waldorf Astoria Residences (Dist.07)	⬇️ Suspended	Procurement	68%	87%	0.78	94,80,000
Royal Diriyah Opera House	⬇️ Suspended	Future	65%	85%	0.76	99,00,000
Opera Residential (Mixed Use)	⬇️ Suspended	Active	70%	92%	0.76	1,20,00,000



PROJECT DEEP DRIVE - OVERVIEW

نظرة عامة على مشروع الغوص العميق

[HOME](#)[DASHBOARD](#)[SUMMARY](#)[PROJECTS](#)[RISKS & ISSUES](#)

PROJECTS

[1081](#)[1082](#)[1090](#)[BNW-196](#)[BSE-110](#)[BSE-150](#)[BSE-198](#)[BSE-199](#)[BSW-105](#)[BSW-106](#)[BSW-126](#)[BSW-127](#)

Boulevard North-West Waldorf Astoria Block (Other Assets)

[OVERVIEW](#)[SCHEDULE](#)[PROGRESS](#)[RISKS & ISSUES](#)[SAFETY](#)[QUALITY](#)

Project Manager: Fahad Al-Harbi



Start Date: 01-02-2026



Completion Date: 01-04-2026

Boulevard North-West Waldorf Astoria Block (Other Assets)

Boulevard North-West Waldorf Astoria Block (Other Assets)

%

85%

ORIGINAL BASE PLAN %

%

90%

PLANNED %

%

80%

ACTUAL %

%

85%

COMPLETION %

%

Q1, 2026

FORECAST COMPLETION

%

90%

REVI/RECO PLAN%

Skyline Design Group



PROJECT FINANCIAL STATUS



78,00,000

CURRENT APPROVED VALUE



1,52,00,000

INVOICE SUBMITTED

-2,00,000

APPROVED CHANGES

1,26,00,000

INVOICE APPROVED

75,00,000

ORIGINAL CONTRACT VALUE

1,01,00,000

INVOICE PAID



PROJECT DEEP DRIVE - SCHEDULE

نظرة عامة على مشروع الغوص العميق

[HOME](#)[DASHBOARD](#)[SUMMARY](#)[PROJECTS](#)[RISKS & ISSUES](#)

PROJECTS

[1081](#)[1082](#)[1090](#)[BNW-196](#)[BSE-110](#)[BSE-150](#)[BSE-198](#)[BSE-199](#)[BSW-105](#)[BSW-106](#)[BSW-126](#)[BSW-127](#)

Boulevard South-East MUO

[OVERVIEW](#)[SCHEDULE](#)[PROGRESS](#)[RISKS & ISSUES](#)[SAFETY](#)[QUALITY](#)

Project Manager: Talal Al-Saleh




Start Date: 01-07-2026



Completion Date: 01-09-2026


EVM TRIANGLE – PORTFOLIO



SPI PORTFOLIO



EARNED vs PLANNED vs APPROVED BUDGET



Metric

Approved Budget

Planned Value

Earned Value



01-07-2026

CONTRACT FINISH




01-09-2026

ACTUAL FINISH



Q3, 2026

FORECAST QUARTER



8.69M

PLANNED VALUE



8.51M

EARNED VALUE



0.98

PORTFOLIO SPI



1d

AVG SCHEDULE VAR.



PROJECT DEEP DRIVE - PROGRESS

تقدم المشروع - تحليل متعمق

[HOME](#)[DASHBOARD](#)[SUMMARY](#)[PROJECTS](#)[RISKS & ISSUES](#)

PROJECTS

[1081](#)[1082](#)[1090](#)[BNW-196](#)[BSE-110](#)[BSE-150](#)[BSE-198](#)[BSE-199](#)[BSW-105](#)[BSW-106](#)[BSW-126](#)[BSW-127](#)

Diriyah II Grand Mosque

[OVERVIEW](#)[SCHEDULE](#)[PROGRESS](#)[RISKS & ISSUES](#)[SAFETY](#)[QUALITY](#)

Project Manager: Talal Al-Saleh




Start Date: 01-10-2026



Completion Date: 01-12-2026

PROJECT COMPLETION HISTOGRAM



88%


OVERALL PLANNED %
Revised Recovery Plan



72%

OVERALL ACTUAL%
▼ -16.00% VS PLANNED

PROJECT COMPLETION HISTOGRAM



%

88%

PLANNED %

%

84%

COMPLETION %

%

72%

ACTUAL %

%

88%

REV/REC PLAN %



PROJECT DEEP DRIVE - RISK & ISSUES

تحليل متعمق للمشروع - المخاطر والقضايا

[HOME](#)[DASHBOARD](#)[SUMMARY](#)[PROJECTS](#)[RISKS & ISSUES](#)

PROJECTS

[1081](#)[1082](#)[1090](#)[BNW-196](#)[BSE-110](#)[BSE-150](#)[BSE-198](#)[BSE-199](#)[BSW-105](#)[BSW-106](#)[BSW-126](#)[BSW-127](#)

Royal Diriyah Opera House

[OVERVIEW](#)[SCHEDULE](#)[PROGRESS](#)[RISKS & ISSUES](#)[SAFETY](#)[QUALITY](#)

Project Manager: Imran Ali




Start Date: 01-06-2026



Completion Date: 01-08-2026

RISKS BY STATUS

Open 7 (23%)



Closed - Mitigated
23 (77%)


STATUS

● Closed - Mitigated

● Open

RISKS BY PROGRESS STATUS

Completed
16 (100%)



PROGRESS

● Completed

RISK ID	TYPE	SCORE	STATUS	PROGRESS	OWNER	TREATMENT OWNER
RTH392	Issue	16	Closed - Mitigated		Danny Griffin	Danny Griffin
RTH637	Issue	16	Closed - Mitigated		Leo Solomon	Thomas NaylorDavis
RTH662	Threat	9	Open			Danny Griffin
RTH725	Threat	6	Open			Danny Griffin & Ahmed Yousry
RTH664	Threat	4	Open			Leo Solomon & DC Commercial & Thomas NaylorDavis
RTH665	Threat	4	Open			Hesham Qadan & Lina Vitanova & Leo Solomon & DC
RTH303	Threat	1	Closed - Mitigated	Completed	Leo Solomon	Dean Goodliffe / Moataz Elbaroudi
RTH306	Threat	1	Closed - Mitigated	Completed	Leo Solomon	Leo Solomon / Moataz Elbaroudi
RTH308	Threat	1	Closed - Mitigated		Leo Solomon	Imraan Mohamed / Emmanuel Makhele
RTH558	Threat	1	Closed - Mitigated	Completed	Leo Solomon	Dean Goodliffe
RTH600	Threat	1	Closed - Mitigated		Danny Griffin	Danny Griffin



30

TOTAL RISK



7

OPEN RISKS



8

HIGH RISKS



23

CLOSED RISKS

%

77%

RISK MITIGATION RATE



PROJECT DEEP DRIVE - SAFETY

تحليل متعمق للمشروع - السلامة

[HOME](#)[DASHBOARD](#)[SUMMARY](#)[PROJECTS](#)[RISKS & ISSUES](#)

PROJECTS

[1081](#)[1082](#)[1090](#)[BNW-196](#)[BSE-110](#)[BSE-150](#)[BSE-198](#)[BSE-199](#)[BSW-105](#)[BSW-106](#)[BSW-126](#)[BSW-127](#)

Royal Diriyah Opera House

[OVERVIEW](#)[SCHEDULE](#)[PROGRESS](#)[RISKS & ISSUES](#)[SAFETY](#)[QUALITY](#)

Project Manager: Imran Ali



Start Date: 01-06-2026




Completion Date: 01-08-2026

LTIR (LOST TIME INCIDENTS RATE)


30.77K

LTIR = (LOST TIME INCIDENTS X 200,000) / HOURS WORKED

SPI PORTFOLIO



PROJECT SAFETY ITEMS DETAILS



13.00K

TOTAL HOURS WORKED



2000

LOST TIME INCIDENTS



1000

NEAR MISS INCIDENTS



PROJECT DEEP DRIVE - QUALITY

تحليل متعمق للمشروع - الجودة

[HOME](#)[DASHBOARD](#)[SUMMARY](#)[PROJECTS](#)[RISKS & ISSUES](#)

PROJECTS

[1081](#)[1082](#)[1090](#)[BNW-196](#)[BSE-110](#)[BSE-150](#)[BSE-198](#)[BSE-199](#)[BSW-105](#)[BSW-106](#)[BSW-126](#)[BSW-127](#)

Opera Residential (Mixed Use)

[OVERVIEW](#)[SCHEDULE](#)[PROGRESS](#)[RISKS & ISSUES](#)[SAFETY](#)[QUALITY](#)

Project Manager: Ahsan Khan




Start Date: 01-03-2026



Completion Date: 01-05-2026

PROJECT SAFETY ITEMS DETAILS





PROJECT STATUS RISK & ISSUES SUMMARY

ملخص حالة المشروع والمخاطر والقضايا

[HOME](#)[DASHBOARD](#)[SUMMARY](#)[PROJECTS](#)[RISKS & ISSUES](#)

FILTERS

PROJECT STATUS

All

STAGE

All

PHASE

All

AREA (SQM)

All

TYPE

All

SECTION

All

STATUS

All

MILESTONE

All

PM

All

PROJECT NAME

All

PROJECT MANAGER

All


ASSET CLASS

All


CONTRACTOR

All

PROJECT WISE RISK COUNT



RISK OWNER ANALYSIS



RISK ID	PROJECT	TYPE	SCORE	STATUS	PROGRESS	RISK RATING	COST IMPACTED	OWNER	TREA
RTH336	Diriyah II Grand Mosque	Threat	25	Closed - Mitigated		25	5 (Very High)		(Johr
RTH74	Diriyah II Grand Mosque	Issue	20	Closed - Mitigated		20	3 (Medium)	Sherif Mahmoud	
RTH842	Langham Hotel	Threat	20			20	2 (Low)		David
RTH200	Boulevard South-East Residential	Issue	16	Closed - Mitigated		20	2 (Low)	Rakan Alsuhabini	Niall
RTH392	Royal Diriyah Opera House	Issue	16	Closed - Mitigated		16	4 (High)	Danny Griffin	Danr
RTH418	Opera Residential (Mixed Use)	Issue	16	Closed - Mitigated		12	2 (Low)	Leo Solomon	Tom
RTH470	Boulevard South-East Residential	Issue	16	Closed - Mitigated		9	2 (Low)	Rakan Alsuhabini	Mart
RTH605	Boulevard South-East Residential	Issue	16	Closed - Mitigated		15	2 (Low)	Rakan Alsuhabini	Ahm
RTH614	Langham Hotel	Issue	16	Closed - Mitigated		8	2 (Low)	David Thomas	David
RTH637	Royal Diriyah Opera House	Issue	16	Closed - Mitigated		3	1 (Very Low)	Leo Solomon	Thon
RTH646	Boulevard South-East Residential	Issue	16	Closed - Mitigated		8	1 (Very Low)	Rakan Alsuhabini	Mart
RTH71	Diriyah II Grand Mosque	Threat	16	Open		16	3 (Medium)		(Haze